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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS

Parks and Recreation Bond Projects
Fund

Beginning Fund Balance
Sale of Bonds

Interest Income

Reserve for Encumbrances

Total Parks and Recreation Bond
Projects Fund

TOTAL SOURCE OF FUNDS

Estimated 5-Year

2003-2004 2004-2005  2005-2006 2006-2007 2007-2008 2008-2009 Total

45,302,517 35,071,073 35,071,073 *

12,975,000 30,768,927 8,047,000 69,543,000 14,102,000 1,642,000 124,102,927
801,285

17,711,271

76,790,073 65,840,000 8,047,000 69,543,000 14,102,000 1,642,000 159,174,000 *

76,790,073 65,840,000 8,047,000 69,543,000 14,102,000 1,642,000 159,174,000 *

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Sports Fields

1. Shady Oaks Sports Park
2. Singleton Sports Park

Total Sports Fields

Public Art

3. Public Art-Park and
Recreation Bond Projects

Total Public Art

Trails

Los Alamitos/Calero Creek Trail

4. Coyote Creek Trail-Los
Lagos Golf Course to Kelley
Park

5. Guadalupe River Trail-
Highway 280 to Curtner
Avenue

6. Los Gatos Creek Trail-
Lincoln Avenue to Auzerais
Avenue and Willow Street to
Pedro Street

7. Saratoga Creek Trail-
Highway 280 to Murdock
Park

Total Trails
Neighborhood Parks

Almaden Meadows Park Youth
Lot Renovation

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total

388,000 939,000 7,650,000 80,000 40,000 8,709,000
603,000 964,000 15,075,000 251,000 370,000 16,660,000
991,000 1,903,000 22,725,000 331,000 410,000 25,369,000
289,000 2,964,000 584,000 153,000 3,701,000
289,000 2,964,000 584,000 153,000 3,701,000
109,000 334,000 443,000
255,000 1,139,000 743,000 60,000 1,942,000
263,000 1,681,000 53,000 1,734,000
85,000 2,918,000 2,918,000
1,498,000 497,000 497,000
2,101,000 6,235,000 905,000 394,000 7,534,000
33,000 65,000 65,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Neighborhood Parks

Alviso Park Youth and Tot Lot
Renovation

Backesto Park Youth and Tot Lot
Renovation and Restroom
Biebrach Park Youth and Tot Lot
Renovation and Restroom
Brambhall Park Restroom

Brigadoon Park Tot Lot
Renovation

Butcher Park Youth and Tot Lot
Renovation

Calabazas Park Restroom

Capitol Park Youth and Tot Lot
Renovation

Cataldi Park Youth and Tot Lot
Renovation

Children of the Rainbow Youth
Lot Renovation

Cimarron Park Play Area
Renovation

Erickson Park Play Area
Renovation

Evergreen Park Play Area
Renovation and Restroom
Fernish Park Play Area
Renovation

Flickinger Park Youth and Tot Lot
Renovation and Restroom
Fontana Park Youth and Tot Lot
Renovation

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
11,000 41,000 41,000
40,000 40,000
496,000 33,000 33,000
2,000 8,000 8,000
17,000 17,000
17,000
39,000
16,000 9,000 9,000
24,000
5,000
18,000
9,000
19,000
8,000
19,000 172,000 172,000
33,000 76,000 76,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Neighborhood Parks

Forestdale Park Tot Lot
Renovation

Graystone Park Youth and Tot
Lot Renovation

Great Oaks Park Play Area
Renovation

Guadalupe Oak Grove Restroom

Hamann Park Youth Lot
Renovation and Restroom
Hathaway Park Tot Lot
Renovation and Restroom
Hillview Park Play Area
Renovation and Restroom
Huerta Park Youth and Tot Lot
Renovation

Kirk Park Youth and Tot Lot
Renovation

Lone Hill Park Youth and Tot Lot
Renovation and Restroom

Los Paseos Park Youth Lot
Renovation and Restroom
Martin Park Youth and Tot Lot
Renovation

Meadowfair Center Play Area
Renovation

Meadows Park Youth and Tot Lot
Renovation

Melody Park Youth Lot
Renovation

Mise Park Restroom

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
32,000 17,000 17,000
25,000
1,000
110,000 106,000 106,000
1,000
21,000
4,000 2,000 2,000
3,000 4,000 4,000
43,000 38,000 38,000
20,000 2,000 2,000
40,000 14,000 14,000
90,000 50,000 50,000
58,000
114,000 38,000 38,000
17,000 4,000 4,000
195,000 1,000 1,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Neighborhood Parks

Murdock Park Youth Lot
Renovation
Noble Park Play Area Renovation

Northwood Park Youth and Tot
Lot Renovation

Parkview Il Play Area Renovation
Parkview Park | Play Area
Renovation

Parma Park Youth and Tot Lot
Renovation

Paul Moore Park Restroom

Plata Arroyo Park Play Area
Renovation

Rainbow Park Play Area
Renovation and Restroom
Ramblewood Park Play Area
Renovation and Restroom
River Glen Park Youth and Tot
Lot Renovation and Restroom
Roy Avenue Park Play Area
Renovation

Ryland Park Youth and Tot Lot
Renovation and Restroom

San Tomas Park Youth and Tot
Lot Renovation and Restroom
Saratoga Creek Park Youth Lots
Renovation and Restroom
Shady Oaks Park Play Area
Renovation

Silver Leaf Park Play Areas
Renovation

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
2,000
237,000 1,000 1,000
34,000 10,000 10,000
267,000
132,000 13,000 13,000
1,000 4,000 4,000
256,000 53,000 53,000
222,000
307,000 63,000 63,000
347,000 69,000 69,000
222,000 71,000 71,000
13,000
2,000 18,000 18,000
31,000 31,000
462,000 161,000 161,000
24,000 4,000 4,000
3,000 2,000 2,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Neighborhood Parks

Silvia Cassell Park Play Area
Renovation

Solari Park Play Area Renovation
and Restroom

Stonegate Park Youth and Tot
Lot Renovation

TJ Martin Park Play Area
Renovation

Terrell Park Play Area
Renovation

Thousand Oaks Park Play Area
Renovation

Townsend Park Youth and Tot
Lot Renovation

Turtle Rock Park Play Area
Renovation

Vinci Park Play Area Renovation
Vista Park Youth Lot Renovation

Wallenberg Park Play Area

Renovation and Restroom

Watson Park Tot Lot Renovation

and Restroom

Welch Park Restroom

8. William Street Park
Restroom (Selma Olinder
Park)

Total Neighborhood Parks

Community Centers
Morrill Community Center-Youth

Cenii

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
166,000 10,000 10,000
25,000
34,000 58,000 58,000
225,000 4,000 4,000
230,000 15,000 15,000
25,000
68,000 69,000 69,000
5,000
14,000
10,000
383,000 160,000 160,000
60,000 83,000 83,000
4,000 26,000 26,000
21,000 213,000 213,000
5,324,000 1,875,000 1,875,000
4,100,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Construction Projects

Community Centers

Solari Community Center-Multi-

Service

9. Almaden Community
Center-Multi-Service

10. Camden Community
Center-Multi-Service

11. Gardner Community Center-
Multi-Service

12. Mayfair Community Center-
Satellite

13. Roosevelt Community
Center-Multi-Service

14. Southside Community
Center-Multi-Service/Senior

15. Willows Community Center-
Multi-Service

Total Community Centers

Regional Parks

Emma Prusch Memorial Park-

LeFevre House

Municipal Rose Garden

16. Almaden Lake Park

17. Emma Prusch Memorial
Park

18. Happy Hollow Park and Zoo
Renovation and
Improvements

Total Regional Parks

Total Construction Projects

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total

2,804,000 479,000 11,526,000 308,000 15,117,000
13,400,000 3,464,000 108,000 3,672,000
6,353,000 530,000 530,000
3,241,000 856,000 856,000
66,000 1,724,000 7,448,000 211,000 9,383,000
12,000 2,545,000 1,218,000 14,817,000 574,000 19,154,000
250,000 1,607,000 43,000 1,650,000
71,000 1,688,000 7,104,000 275,000 9,067,000
27,493,000 12,414,000 4,173,000 29,848,000 12,586,000 308,000 59,329,000
1,292,000 20,000 20,000
1,555,000 19,000 19,000
627,000 1,853,000 1,853,000
135,000 44,000 1,350,000 30,000 1,424,000
931,000 33,760,000 262,000 15,686,000 233,000 106,000 50,047,000
4,540,000 35,696,000 1,612,000 15,716,000 233,000 106,000 53,363,000
40,738,000 61,087,000 7,274,000 68,683,000 13,303,000 824,000 151,171,000
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Non-Construction

General Non-Construction
Budget Office Costs

CIP Action Team Costs
Finance Staff Support

Green Building Policy
Compliance

IT Costs-CIP Database
Enhancement Project
Information Technology Staff

19. Program Management-Bond
Projects

Total General Non-Construction

Reserves

20. Contingency Reserve
Total Reserves

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
31,000 32,000 34,000 36,000 38,000 40,000 180,000
96,000 94,000 90,000 90,000 90,000 80,000 444 000
4,000 4,000 4,000 4,000 5,000 5,000 22,000
25,000 2,000 2,000
20,000
87,000 60,000 39,000 41,000 43,000 45,000 228,000
718,000 554,000 576,000 599,000 623,000 648,000 3,000,000
981,000 746,000 743,000 770,000 799,000 818,000 3,876,000
4,007,000 30,000 90,000 4,127,000
4,007,000 30,000 90,000 4,127,000
981,000 4,753,000 773,000 860,000 799,000 818,000 8,003,000
35,071,073 %
76,790,073 65,840,000 8,047,000 69,543,000 14,102,000 1,642,000 159,174,000*

* The 2004-2005 through 2007-2008 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.




Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

1. Shady Oaks Sports Park

CSA: Recreation and Cultural Services Initial Start Date: 2nd Qtr. 2001
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 2nd Qtr. 2003
Council District: 2 Revised Completion Date: 2nd Qtr. 2008
Location: Shady Oaks

Description: This project provides funding for the design and construction of a regional sports complex with an

emphasis on youth soccer facilities at Shady Oaks.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total

Development 693 1,007 388 619 619 1,700
Design 320 40 360 360
Bid & Award 40 40 40
Construction 7,570 80 7,650 7,650
Post Construction 40 40 40
TOTAL 693 1,007 388 939 7,650 80 40 8,709 9,790
Parks And Recreation 693 1,007 388 939 7,650 80 40 8,709 9,790
Bond Projects Fund

TOTAL 693 1,007 388 939 7,650 80 40 8,709 9,790

ANNUAL OPERATING BUDGET IMPACT (000'S)

Cost Offset (654)

Maintenance 594

Operating 833

TOTAL 773

Major Changes in Project Cost:
None

Notes:

This project was previously titled "Soccer Complex". This project was deferred in the 2003-2004 budget process due to
its operating and maintenance impact on the General Fund.

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $9,790,000 SNI Area: N/A
Appn. #: 6841
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:
CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

2. Singleton Sports Park

Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2001
Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Parks, Recreation and Neighborhood Services Initial Completion Date: 2nd Qtr. 2004
7 Revised Completion Date: 2nd Qtr. 2008

Singleton Landfill Site

This project provides funding for the design and construction of a regional sports complex with an
emphasis on softball fields and facilities at the Singleton landfill site.

Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 441 667 603 64 64 1,108
Design 900 900 900
Bid & Award 130 130 130
Construction 14,945 251 15,196 15,196
Post Construction 370 370 370
TOTAL 441 667 603 964 15,075 251 370 16,660 17,704
Parks And Recreation 441 667 603 964 15,075 251 370 16,660 17,704
Bond Projects Fund
TOTAL 441 667 603 964 15,075 251 370 16,660 17,704
Cost Offset (759)
Maintenance 1,013
Operating 1,071
TOTAL 1,325

Major Changes in Project Cost:
None

Notes:

Project was previously titled "Softball Complex". This project was deferred in the 2003-2004 budget process due to its
operating and maintenance impact on the General Fund.

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $17,704,000 SNI Area: N/A
Appn. #: 6938

V- 906




Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

3. Public Art-Park and Recreation Bond Projects

CSA: Recreation and Cultural Services Initial Start Date: Ongoing
CSA Qutcome: Vibrant Cultural, Learning and Leisure Revised Start Date:
Opportunities Initial Completion Date: Ongoin

Department: Parks, Recreation and Neighborhood Services _' i P ! gone

s o & Revised Completion Date:
Council District:  City-wide
Location: Various
Description: This project provides funding for the required two percent allocation for the public art/artistic design

element of qualifying projects.
Justification: This funding is provided to meet Council-adopted policy regarding public art allocation.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Public Art 3,143 289 2,964 584 153 3,701
TOTAL 3,143 289 2,964 584 153 3,701
Parks And Recreation 3,143 289 2,964 584 153 3,701
Bond Projects Fund
TOTAL 3,143 289 2,964 584 153 3,701
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 6883

V- 907



Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

4. Coyote Creek Trail-Los Lagos Golf Course to Kelley Park

CSA: Recreation and Cultural Services Initial Start Date: 4th Qtr. 2002
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 3rd Qtr. 2006
Council District:  City-wide Revised Completion Date: 1st Qtr. 2007
Location: Los Lagos Golf Course to Kelley Park

Description: This project provides funding to develop the Coyote Creek Trail from the Los Lagos Golf Course to

Kelley Park. Project elements include an art component at Tully Road community garden, gateways
to draw attention to the trail, and master plan preparation for 1.8-mile trail development and
associated environmental documentation.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Cos! Examants Years Appn. Estimate Total 5-Year  Total
Development 86 274 255 19 19 360
Property & Land 500 500 500
Design 274 274 274 274
Bid & Award 23 23 23 23
Construction 323 323 596 919 919
Post Construction 147 60 207 207
TOTAL 86 894 255 1,139 743 60 1,942 2,283
Parks And Recreation 86 894 255 1,139 743 60 1,942 2,283
Bond Projects Fund

TOTAL 86 894 255 1,139 743 60 1,942 2,283
Maintenance 13 26 28

TOTAL 13 26 28

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $2,283,000 SNI Area: N/A
Appn. #: 4527

V- 908




Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

5. Guadalupe River Trail-Highway 280 to Curtner Avenue

CSA: Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 3rd Qtr. 2005
Council District: City-wide Revised Completion Date: 1st Qtr. 2006
Location: Highway 280 to Curtner Avenue

Description: This project provides funding to develop the portion of the Guadalupe River Trail from Highway 280

to Curtner Avenue. Project includes completion of master plan/environmental clearances,
preparation of construction documents, and construction of 0.50-mile trail. Project construction
includes gateways and a public art component, a bridge crossing over Guadalupe River and a bridge
crossing at Willow Street, serving as a gateway to Willow Street Neighborhood Business District.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 113 200 200 313
Design 260 63 197 197 260
Bid & Award 14 14 14 14
Construction 1,470 1,470 1,470
Post Construction 53 53 53
TOTAL 113 474 263 1,681 53 1,734 2,110
FUNDING SOURCE SCHEDULE (000'S)

Parks And Recreation 113 474 263 1,681 53 1,734 2,110
Bond Projects Fund

TOTAL 113 474 263 1,681 53 1,734 2,110
Maintenance 8 9 9 10

TOTAL 8 9 9 10

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $2,110,000 SNI Area: N/A
Appn. #: 6825
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

6. Los Gatos Creek Trail-Lincoln Avenue to Auzerais Avenue and Willow Street to
Pedro Street

CSA: Recreation and Cultural Services Initial Start Date: Multi-phase
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: Multi-phase
Council District: 6 Revised Completion Date:

Location: Los Gatos Creek Trail from Willow Street to

Auzerais Avenue

Description: This project provides funding to develop the portion of the Los Gatos Creek Trail from Lincoln
Avenue to Auzerais Avenue and Willow Street to Pedro Street. Project includes 0.50 miles of trail
development and a spur trail to Coe Avenue linking to the future Willow Glen Spur Trail.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 267 267
Property & Land 1,625 85 2,918 2,918 3,003
TOTAL 267 1,625 85 2,918 2,918 3,270
FUNDING SOURCE SCHEDULE (000'S)

Parks And Recreation 267 1,625 85 2,918 2,918 3,270
Bond Projects Fund

TOTAL 267 1,625 85 2,918 2,918 3,270
Maintenance 9 10

TOTAL §g M

Major Changes in Project Cost:
None

Notes:

This project will be completed in several phases, however the final project completion date is October 2007. Additional
funding of $600,000 is provided in the Council District 6 Construction and Conveyance Tax Fund (384), $785,000 is
provided in the City-wide Construction and Conveyance Tax Fund (391), and $500,000 is provided in the General Fund to
develop and construct the trail. The bond-funded portion of funding is being used for development and land acquisition

only.

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $3,270,000 SNI Area: N/A
Appn. #: 6924

V- 910




Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

7. Saratoga Creek Trail-Highway 280 to Murdock Park

CSA: Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:
Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 4th Qtr. 2005
Council District: 1 Revised Completion Date: 1st Qtr. 2005
Location: San Tomas Aquino/Saratoga Creek Trail at

Highway 280
Description: This project provides funding for the design and construction of the Reach 5 and Reach 6 portions of

the San Tomas Aquino/Saratoga Creek Trail, resulting in 1.0 mile of trail and a pedestrian bridge
connection to Murdock Park.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 67 67
Design 254 196 196 450
Bid & Award 5 5 5
Construction 1,722 1,297 425 425 1,722
Post Construction 72 72 72
TOTAL 321 1,923 1,498 497 497 2,316
Parks And Recreation 321 1,923 1,498 497 497 2,316
Bond Projects Fund
TOTAL 321 1,923 1,498 497 497 2,316
Maintenance 6 15 16 17
TOTAL 6 15 16 17

Major Changes in Project Cost:

None

Notes

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $2,316,000 SNI Area: N/A
Appn. # 6881

V- 911



Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

8. William Street Park Restroom (Selma Olinder Park)

CSA: Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 4th Qtr. 2003
Council District: 3 Revised Completion Date: 2nd Qtr. 2005
Location: 16th and William Streets

Description: This project provides funding for the replacement of the restroom building in this 15.9 acre

neighborhood park. Additional funding of $505,000 is provided in the Park Trust Fund (375),
$100,000 is provided in the Council District 3 Construction and Conveyance Tax Fund (380),
$228,000 is provided in the Community Development Block Grant Fund (441), and $170,000 is
provided in the Construction Excise Tax Fund (465) for renovations at Selma Olinder Park. In
addition, appropriation actions establishing additional funding from the San José Redevelopment
Agency ($1,000,000), Proposition 13 ($425,000), Open Space Authority ($600,000) and the Santa
Clara Valley Water District ($250,000) were approved by the City Council on June 29, 2004.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 6 2 2 8
Design 47 19 18 18 37
Bid & Award 10 10 10
Construction 184 184 184 184
Post Construction 1 1 1 1
TOTAL 6 234 21 213 213 240
Parks And Recreation 6 234 21 213 213 240
Bond Projects Fund

TOTAL 6 234 21 213 213 240

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $240,000 SNI Area: University
Appn. #: 4537
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Detail of Capital Projects

9. Almaden Community Center-Multi-Service

CSA: Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Vibrant Cultural, Learning and Leisure Revised Start Date:
Opportunities Initial Completion Date: 2nd Qtr. 2006

Department: Parks, Recreation and Neighborhood Services r_u g .mn

i St Revised Completion Date: 1st Qtr. 2006
Council District: 10
Location: 6445 Camden Avenue
Description: This project provides funding to demolish the current Aimaden Community Center and design and

construct a new 40,000 square foot multi-service community center, which will interface with the
newly renovated Almaden Branch Library (funded through the Library Bond program).

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 167 167
Design 575 1,406 1,406 1,981
Bid & Award 88 88 88
Construction 15,133 11,906 3,464 3,464 15,370
Post Construction 108 108 108
TOTAL 742 16,627 13,400 3,464 108 3,572 17,714
Parks And Recreation 742 16,627 13,400 3,464 108 3,572 17,714
Bond Projects Fund

TOTAL 742 16,627 13,400 3,464 108 3,572 17,714
Cost Offset (195) (390) (390) (390)

Maintenance 112 236 248 260

Operating 258 543 570 599

TOTAL 175 389 428 469

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $17,714,000 SNI Area: N/A
Appn. #: 6906
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10. Camden Community Center-Multi-Service

CSA: Recreation and Cultural Services Initial Start Date: 1st Qtr. 2002
CSA Outcome: Vibrant Cultural, Learning and Leisure Revised Start Date:
Opportunities Initial Completion Date: 1st Qtr. 2005

Department: Parks, Recreation and Neighborhood Services P )

T Revised Completion Date:
Council District: 9
Location: 3369 Union Avenue
Description: This project provides funding to renovate the existing Camden Community Center buildings and

construct a new multi-service community center.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 390 390
Design 1,100 1,100
Bid & Award 59 59
Construction 77 6,768 6,353 473 473 6,903
Post Construction 57 57 57
TOTAL 1,626 6,768 6,353 530 530 8,509
FUNDING SOURCE SCHEDULE (000'S)

Parks And Recreation 1626 6,768 6,353 530 530 8,509
Bond Projects Fund

TOTAL 1,626 6,768 6,353 530 530 8,509

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $8,509,000 SNI Area: N/A
Appn. #: 6913
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11. Gardner Community Center-Multi-Service

CSA: Recreation and Cultural Services Initial Start Date: 1st Qtr. 2001
CSA Outcome: Vibrant Cultural, Learning and Leisure Revised Start Date: 3rd Qtr. 2001
Opportunities Initial Completion Date: 1st Qtr. 2005

Department: Parks, Recreation and Neighborhood Services . P .

e Revised Completion Date: 4th Qfr. 2004
Council District: 3
Location: 520 West Virginia Street
Description: This project provides funding to demolish the current Gardner Community Center and design and

construct a new 12,000 square foot multi-service community center.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 56 56
Design 835 835
Bid & Award 14 14
Construction 115 4,036 3,241 795 795 4,151
Post Construction 61 61 61
TOTAL 1,020 4,036 3,241 856 856 5,117
FUNDING SOURCE SCHEDULE (000'S)

Parks And Recreation 1,020 4,036 3,241 856 856 5117
Bond Projects Fund

TOTAL 1,020 4,036 3,241 856 856 5,117

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2001-2002 Redevelopment Area: N/A

Initial Project Budget: $5,117,000 SNI Area: Greater Gardner
Appn. #: 6920
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12. Mayfair Community Center-Satellite

CSA: Recreation and Cultural Services Initial Start Date: 1st Qtr. 2003
CSA Outcome: Vibrant Cultural, Learning and Leisure Revised Start Date:
Opportunities Initial Completion Date: 1st Qtr. 2006

Department: Parks, Recreation and Neighborhood Services r.n PO et-|on e

i Revised Completion Date: 1st Qtr. 2008
Council District: 5
Location: 2039 Kammerer Avenue
Description: This allocation provides funding to renovate the existing Mayfair Community Center buildings and

construct a new satellite community center.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 9 215 66 149 149 224
Property & Land 1 1 1 1
Design 1,062 1,042 1,042 1,042
Bid & Award 20 20 20
Construction 512 512 7,448 153 8,113 8,113
Post Construction 58 58 58
TOTAL S 1,790 66 1,724 7,448 211 9,383 9,458
Parks And Recreation 9 1,790 66 1,724 7,448 21 9,383 9,458
Bond Projects Fund
TOTAL 9 1,790 66 1,724 7,448 211 9,383 9,458
Cost Offset (31) (61)
Maintenance 92 183
Operating 177 354
TOTAL 238 476

Major Changes in Project Cost:
None

Notes:

This project is being delayed as part of the 2004-2005 budget process due fo its significant operating and maintenance
impact on the General Fund.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $9,458,000 SNI Area: Mayfair
Appn. #: 4529
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Detail of Capital Projects

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

13. Roosevelt Community Center-Multi-Service

Initial Start Date: 1st Qtr. 2004
Revised Start Date:

Recreation and Cultural Services
Vibrant Cultural, Learning and Leisure

Opportunities Initial Completion Date: 2nd Qtr. 2007
Parks, Recreati Neighb i ’ )
Sar % Recreationand.Neighborhaod Seivices Revised Completion Date: 4th Qtr. 2007

901 East Santa Clara Street

This project provides funding to construct a new multi-service community center.

Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 500 12 488 488 500
Property & Land 1 1 1
Design 2,057 2,057 2,057
Bid & Award 95 95 95
Construction 1,122 14,817 457 16,396 16,396
Post Construction 117 117 117
TOTAL 500 12 2,545 1,218 14,817 574 19,154 19,166
Parks And Recreation 500 12 2,545 1,218 14,817 574 19,154 19,166
Bond Projects Fund

TOTAL 500 12 2,545 1,218 14,817 574 19,154 19,166

ANNUAL OPERATING BUDGET IMPACT (000'S)

Cost Offset 6 (17

Maintenance 145 306

Operating 187 413

TOTAL 326 702

Major Changes in Project Cost:

None

Notes:
This project is being delayed due to its operating and maintenance impact on the General Fund.

FY Initiated: 2003-2004 Redevelopment Area: N/A

Initial Project Budget: $19,166,000 SNI Area: Five Wounds/

Brookwood Terrace

Appn. #: 4789
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14. Southside Community Center-Multi-Service/Senior

CSA: Recreation and Cultural Services Initial Start Date: 1st Qtr. 2003
CSA Outcome: Vibrant Cultural, Learning and Leisure Revised Start Date:
Opportunities Initial Completion Date: 1st Qtr. 2006

Department: Parks, Recreation and Neighborhood Services e Pt :

S Revised Completion Date:
Council District: 2
Location: 5585 Cottle Road
Description: This project provides funding to renovate the existing Southside Center buildings and construct a

new multi-service community center.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Cost Elemsnts Years Appn. Estimate Total 5-Year Total

Development 21 91 91 112

Design 238 159 79 79 238

Bid & Award 46 46 46

Construction 1,454 1,454 1,454

Post Construction 28 43 71 71

TOTAL 21 329 250 1,607 43 1,650 1,921

Parks And Recreation 21 329 250 1,607 43 1,650 1,921

Bond Projects Fund

TOTAL 21 329 250 1,607 43 1,650 1,921
ANNUAL OPERATING BUDGET IMPACT (000'S)

Maintenance 9 18 19 20

Operating 4 8 9 9

TOTAL 13 26 28 29

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $1,921,000 SNI Area: N/A
Appn. #: 4534
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CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

15. Willows Community Center-Multi-Service

Initial Start Date: 1st Qtr. 2003

Revised Start Date:

Recreation and Cultural Services
Vibrant Cultural, Learning and Leisure

Opportunities Initial Completion Date: 1st Qtr. 2007
Parks, Recreation and Neighborhood Service )
: G Mego Srviees Revised Completion Date: 1st Qtr. 2008

To Be Determined

This project provides funding for the construction of a new multi-service community center at a site to
be determined in Council District 6.

Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 1 207 71 136 136 218

Design 1,562 1,532 1,532 1,532

Bid & Award 20 20 20

Construction 7,104 164 7,268 7,268

Post Construction 111 111 111

TOTAL 11 1,759 71 1,688 7,104 275 9,067 9,149

FUNDING SOURCE SCHEDULE (000'S)

Parks And Recreation 11 1,759 71 1,688 7,104 275 9,067 9,149

Bond Projects Fund

TOTAL 11 1,759 71 1,688 7,104 275 9,067 9,149

Cost Offset 8 (18)

Maintenance 88 186

Operating 182 389

TOTAL 262 559

Major Changes in Project Cost:
None

Notes:

This project is being delayed as part of the 2004-2005 budget process due to its significant operating and maintenance
impact on the General Fund.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $9,149,000 SNI Area: N/A
Appn. #: 4538
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16. Almaden Lake Park

CSA: Recreation and Cultural Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 2nd Qtr. 2005
Council District: 10 Revised Completion Date:

Location: Almaden Expressway and Coleman Road

Description: This project provides funding for the build-out of the existing master plan on the west side of this city-

wide, 65-acre park. New elements will include: a vehicular/pedestrian bridge at the north end of the
park; a boat rental building with a dock and storage area; a snack bar facility; a covered group picnic
area; additional play areas; the renovation of the west side play equipment; and night lighting. Phase
| began construction in summer 2004 and includes the play area, bocce ball court, covered picnic
area, grading, and utilities.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

S Examinaie Years Appn. Estimate Total  5-Year Total
Development 76 76
Design 71 361 361 432
Construction 2,042 266 1,838 1,838 2,104
Post Construction 15 15 15
TOTAL 147 2,403 627 1,853 1,853 2,627
Parks And Recreation 147 2,403 627 1,853 1,853 2,627
Bond Projects Fund

TOTAL 147 2,403 627 1,853 1,853 2,627

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

Additional funding of $245,000 is provided in the Park Trust Fund (375), and $100,000 is provided in the General Fund
(001) for this project.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $2,627,000 SNI Area: N/A
Appn. #: 4526
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17. Emma Prusch Memorial Park

CSA: Recreation and Cultural Services Initial Start Date: 4th Qtr. 2001
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 2nd Qtr. 2004
Council District: 5 Revised Completion Date: 3rd Qtr. 2006
Location: King Road and Story Road

Description: This project provides funding to implement key elements of the existing master plan. New park

features at Emma Prusch will include a play lot, heirloom garden, realignment of Knox Avenue,
gazebo, arbor, lighting, pathways, and overflow parking areas.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Development 29 29
Design 249 141 135 36 36 420
Bid & Award 8 2 10 10
Construction 1,348 1,348 1,348
Post Construction 30 30 30
TOTAL 278 141 135 44 1,350 30 1,424 1,837
FUNDING SOURCE SCHEDULE (000'S)
Parks And Recreation 278 141 135 44 1,350 30 1,424 1,837
Bond Projects Fund
TOTAL 278 141 135 44 1,350 30 1,424 1,837
ANNUAL OPERATING BUDGET IMPACT (000'S)
Cost Offset (20) (20) (21)
Maintenance 120 125 131
Operating 242 254 267
TOTAL 342 359 377

Major Changes in Project Cost:
None

Notes:

This project was deferred in the 2003-2004 budget process due to its operating and maintenance impact on the General
Fund.

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $1,837,000 SNI Area: East Valley/680
Appn. #: 6917
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18. Happy Hollow Park and Zoo Renovation and Improvements

CSA: Recreation and Cultural Services Initial Start Date: 1st Qtr. 2001
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date: 3rd Qtr. 2001
Department: Parks, Recreation and Neighborhood Services Initial Completion Date: 1st Qtr. 2008
Council District: 7 Revised Completion Date:

Location: Senter Road and Story Road

Description: This project provides funding for design and improvements to Happy Hollow Park and Zoo. Phase |

Improvements will address the interim entry, parking, landfill closure, food and gift services, bridge,
zoo demolition, and zoo area improvements, expansions, enhancements, and renovations. Phase ||
activities include improvements to the attractions area, administration office, and the puppet theatre.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 1,253 613 613 1,866
Design 11,059 318 11,118 62 200 11,380 11,698
Bid & Award 60 60 120 120
Construction 22,582 200 15426 183 50 38,441 38,441
Post Construction 50 56 106 142 248
TOTAL 1,253 11,672 931 33,760 262 15,686 233 106 50,047 142 52,373
Parks And Recreation 1,253 11,672 931 33,760 262 15,686 233 106 50,047 142 52,373
Bond Projects Fund
TOTAL 1,253 11,672 931 33,760 262 15,686 233 106 50,047 142 52,373
Cost Offset (939) (3,211) (3,372)
Maintenance 109 372 391
Operating 1,230 3,369 3,538
TOTAL 400 530 557

Major Changes in Project Cost:
None

Notes:

This project was previously budgeted in six projects, but is now budgeted as one consolidated project, with two phases.
The completion date displayed reflects the Phase Il improvements only. The completion date for Phase | is November
2006.

FY Initiated: 2001-2002 Redevelopment Area: N/A
Initial Project Budget: $52,373,000 SNI Area: Spartan/Keyes
Appn. #: 4787, 6882, 6922 Tully/Senter
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19. Program Management-Bond Projects

CSA: Recreation and Cultural Services Initial Start Date: Ongoing
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: Ongoing
Council District:  City-wide Revised Completion Date:

Location: N/A

Description: This allocation provides ongoing funding for six positions exclusively devoted to park bond projects.

These positions will provide many services including: preliminary design concepts; environmental
clearances; site plan reviews; preparation of the Capital Budget and the Capital Improvement
Program; coordination with other departments; facilitation of community meetings; and management
of capital projects.

Justification: Renovations of selected parks and community centers were identified in the Greenprint for Parks and
Community Facilities and Programs, adopted in September 2000.

EXPENDITURE SCHEDULE (000'S)

Cost Elémicits Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Program Management 745 718 554 576 599 623 648 3,000
TOTAL 745 718 554 576 599 623 648 3,000
. FUNDING SOURCE SCHEDULE (000'S)
Parks And Recreation 745 718 554 576 599 623 648 3,000
Bond Projects Fund
TOTAL 745 718 554 576 599 623 648 3,000

None

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.
FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 6931
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20. Contingency Reserve

CSA: Recreation and Cultural Services Initial Start Date: N/A
CSA Outcome: Safe and Clean Parks, Facilities and Attractions Revised Start Date:

Department: Parks, Recreation and Neighborhood Services Initial Completion Date: N/A
Council District:  City-wide Revised Completion Date:

Location: N/A

Description: This reserve provides potential funding for projects that exceed budgeted levels due to higher than

anticipated costs.
Justification: This allocation was established to address unanticipated costs for Park bond projects.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Reserve 4,007 4,007 30 90 4,127 4127
TOTAL 4,007 4,007 30 90 4,127 4127
FUNDING SOURCE SCHEDULE (000'S)
Parks And Recreation 4,007 4,007 30 90 4,127 4,127
Bond Projects Fund
TOTAL 4,007 4,007 30 90 4127 4127

None

Major Changes in Project Cost:
None

Notes:

The 2005-2006 and 2006-2007 funding represents repayments from Emma Prusch Memorial Park ($30,000), Singleton
Sports Park ($45,000) and Shady Oaks Sports Park ($45,000). In 2003-2004, funding was accelerated for these three
projects to ensure adequate funding to complete community, engineering, environmental and master plan activities. The
Contingency Reserve was reduced in 2003-2004 by the amount necessary to fund these activities.

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 7633
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Summary of Projects that Start after 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description

: Los Alamitos/Calero Creek Trail Initial Start Date: 3rd Qtr. 2005
$443,000 Revised Start Date:
$443,000 Initial End Date: 2nd Qtr. 2007
10 Revised End Date:

: This allocation provides funding for the construction of a trail segment along the Los
Alamitos/Calero Creek Trail.

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description

: Solari Community Center-Multi-Service Initial Start Date:  3rd Qtr. 2005
$15,117,000 Revised Start Date:
$15,117,000 Initial End Date: 2nd Qtr. 2009
7 Revised End Date:

: This allocation provides funding to renovate and expand the Solari Community Center.
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Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Almaden Meadows Park Youth Lot Initial Start Date: 1st Qtr. 2002

Renovation Revised Start Date:
$65,000 Initial End Date: 1st Qtr. 2003
0 $376,000 Revised End Date: 2nd Qtr. 2003

This project provides funding for the renovation and safety upgrades of the existing
youth lot in this 15 acre neighborhood park. This project was completed in a prior
year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Alviso Park Youth and Tot Lot Renovation
$41,000
$515,000 1st Qtr. 2003

4 2nd Qtr. 2003
This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 7 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Backesto Park Youth and Tot Lot
Renovation and Restroom
$40,000

$664,000

4th Qtr. 2002

4 1st Qtr. 2004

This project provides funding for the replacement of the existing youth and tot lots, to
comply with existing safety and accessibility standards, and the replacement of the
restroom building in this 13 acre neighborhood park.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

4th Qtr. 2001
3rd Qtr. 2002
2nd Qtr. 2002
1st Qtr. 2004

Initial Start Date:
Revised Start Date:
Initial End Date:
Revised End Date:

Biebrach Park Youth and Tot Lot
Renovation and Restroom
$33,000

$630,000
3

This project provides funding for the replacement of the existing youth and tot lots, to
comply with existing safety and accessibility standards, and the replacement of the
restroom building in this 6 acre neighborhood park.
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Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Bramhall Park Restroom Initial Start Date: 4th Qtr. 2001
$8,000 Revised Start Date:
$180,000 Initial End Date: 4th Qtr. 2002
6 Revised End Date:

This project provides funding to upgrade the existing restroom building in this 18 acre
neighborhood park, including installation of a new floor, drainage, new light fixtures,
plumbing fixtures, paint, and tile work. This project was completed in a prior year,
however, the 2005-2009 CIP includes funding to complete the necessary paperwork
to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Brigadoon Park Tot Lot Renovation Initial Start Date: 4th Qtr. 2001

$17,000 Revised Start Date: 3rd Qtr. 2001
$248,000 Initial End Date: 4th Qtr. 2002
8 Revised End Date: 1st Qtr. 2003

This project provides funding for the renovation and safety upgrades of the existing
tot lot in this 5 acre neighborhood park. This project was completed in a prior year,
however, the 2005-2009 CIP includes funding to complete the necessary paperwork
to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Capitol Park Youth and Tot Lot Initial Start Date: 2nd Qtr. 2001

Renovation Revised Start Date:
$9,000 Initial End Date: 3rd Qtr. 2002
$365,000 Revised End Date: 4th Qtr. 2002

5

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 11 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

3rd Qtr. 2002
1st Qtr. 2001
1st Qtr. 2004

Initial Start Date:
Revised Start Date:
Initial End Date:
Revised End Date:

Emma Prusch Memorial Park-LeFevre
House
$20,000
$1,685,000
5

This project provides funding for the complete renovation and retrofitting of the
historically significant LeFevre House and carriage barn to make the structures
habitable and in compliance with the Americans with Disability Act (ADA) and current
code requirements.
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Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qtr. 2002
Revised Start Date:

Initial End Date: 2nd Qtr. 2003
Revised End Date: 3rd Qtr. 2003

Flickinger Park Youth and Tot Lot
Renovation and Restroom
$172,000
$800,000
4

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots and renovation of the restroom building in this 14 acre
neighborhood park. This project was completed in a prior year, however, the 2005-
2009 CIP includes funding to complete the necessary paperwork to close out this
bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Fontana Park Youth and Tot Lot Initial Start Date: 1st Qtr. 2002

Renovation Revised Start Date:
$76,000 Initial End Date: 1st Qtr. 2003
" $334,000 Revised End Date: 3rd Qtr. 2003

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 10 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Forestdale Park Tot Lot Renovation Initial Start Date: 2nd Qtr. 2002

$17,000 Revised Start Date:
$268,000 Initial End Date: 2nd Qtr. 2003
3 Revised End Date: 3rd Qtr. 2003

This project provides funding for the replacement of the tot lot to comply with existing
safety and accessibility standards in this one-half acre neighborhood park. This
project was completed in a prior year, however, the 2005-2009 CIP includes funding
to complete the necessary paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Guadalupe Oak Grove Restroom
$106,000
$234,000

10

4th Qtr. 2002
4th Qtr. 2003

This project provides funding for the replacement of the restroom building in this 62.7
acre neighborhood park. This project was completed in a prior year, however, the
2005-2009 CIP includes funding to complete the necessary paperwork to close out
this bond-funded project.
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2005-2009 Adopted Capital Improvement Program

Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Hillview Park Play Area Renovation and Initial Start Date: 3rd Qtr. 2001

Restroom Revised Start Date: 4th Qtr. 2001
$2,000 Initial End Date: 4th Qtr. 2002
$509,000 Revised End Date: 1st Qtr. 2003

5

This project provides funding for the renovation and safety upgrades of the existing
play area and replacement of the restroom building in this 11 acre neighborhood park.
This project was completed in a prior year, however, the 2005-2009 CIP includes
funding to complete the necessary paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qtr. 2001
Revised Start Date:
Initial End Date:

Revised End Date:

Huerta Park Youth and Tot Lot Renovation
$4,000
$352,000 3rd Qtr. 2002

9 4th Qtr. 2002
This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this one-half acre neighborhood park. This project was
completed in a prior year, however, the 2005-2009 CIP includes funding to complete
the necessary paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qtr. 2002
Revised Start Date:
Initial End Date: 2nd Qtr. 2003

Revised End Date: 3rd Qtr. 2003

Kirk Park Youth and Tot Lot Renovation
$38,000
$394,000
9

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 8 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2001
Revised Start Date:
Initial End Date:

Revised End Date:

Lone Hill Park Youth and Tot Lot
Renovation and Restroom
$2,000

$682,000

2nd Qtr. 2002
9

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots and replacement of the restroom building in this 8 acre
neighborhood park. This project was completed in a prior year, however, the 2005-
2009 CIP includes funding to complete the necessary paperwork to close out this
bond-funded project.
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Summary of Projects with Close-out Costs Only in 2004-2005 .
Project Name: Los Paseos Park Youth Lot Renovation Initial Start Date: 2nd Qtr. 2001
and Restroom Revised Start Date:
5-Year CIP Budget: $14,000 Initial End Date: 3rd Qtr. 2002
Total Budget: $472,000 Revised End Date:

Council District: 2

Description: This project provides funding for the renovation and safety upgrades of the existing
youth lot and renovation of the restroom building in this 11 acre neighborhood park.
This project was completed in a prior year, however, the 2005-2009 CIP includes
funding to complete the necessary paperwork to close out this bond-funded project.

Project Name: Martin Park Youth and Tot Lot Renovation Initial Start Date: 2nd Qtr. 2002
5-Year CIP Budget: $50,000 Revised Start Date:

Total Budget: $522,000 Initial End Date: 2nd Qtr. 2003

Council District: 3 Revised End Date: 3rd Qtr. 2003

Description: This project provides funding for the replacement of the existing youth and tot lots to
comply with existing safety and accessibility standards in this 9 acre neighborhood
park. This project was completed in a prior year, however, the 2005-2009 CIP
includes funding to complete the necessary paperwork to close out this bond-funded

project.
Project Name: Meadows Park Youth and Tot Lot Initial Start Date: 2nd Qtr. 2002
Renovation Revised Start Date:
5-Year CIP Budget: $38,000 Initial End Date: 3rd Qtr. 2003
Total Budget: $370,000 Revised End Date:

Council District: 10

Description: This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 5 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name: Melody Park Youth Lot Renovation Initial Start Date: 2nd Qtr. 2001
5-Year CIP Budget: $4,000 Revised Start Date:

Total Budget: $217,000 Initial End Date: 3rd Qtr. 2002

Council District: 2 Revised End Date: 4th Qtr. 2002

Description: This project provides funding for the renovation and safety upgrades of the existing
youth lot in this 4 acre neighborhood park. This project was completed in a prior year,
however, the 2005-2009 CIP includes funding to complete the necessary paperwork
to close out this bond-funded project.
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Parks and Community Facilities Capital Program - Bond Projects

2005-2009 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

: 2nd Qtr. 2002
1st Qtr. 2002
2nd Qtr. 2003
4th Qtr, 2003

Initial Start Date
Revised Start Date:
Initial End Date:
Revised End Date:

: Mise Park Restroom
$1,000
$273,000
1

This project provides funding for the replacement of the restroom building in this 12
acre neighborhood park. This project was completed in a prior year, however, the
2005-2009 CIP includes funding to complete the necessary paperwork to close out
this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qtr. 2002

Revised Start Date: 1st Qtr. 2002

Initial End Date: 2nd Qtr. 2004
Revised End Date:

Municipal Rose Garden
$19,000
$1,872,000
6

This project provides funding to renovate facilities and park features in this historical
garden.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Noble Park Play Area Renovation
$1,000
$256,000 1st Qtr. 2004

4 3rd Qtr. 2004

This project provides funding for the renovation and safety upgrades of the existing
play area in this 8 acre neighborhood park.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Northwood Park Youth and Tot Lot
Renovation
$10,000

$478,000

1st Qtr. 2003

2nd Qtr. 2003
4

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 4 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qtr. 2002
Revised Start Date:
Initial End Date:
Revised End Date:

Parkview Park | Play Area Renovation
$13,000
$267,000
10

2nd Qtr. 2003
3rd Qtr. 2003

Renovation and safety upgrades of the existing play area in this 3 acre neighborhood
park.
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Summary of Projects with Close-out Costs Only in 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

: Parma Park Youth and Tot Lot Renovation Initial Start Date: 1st Qtr. 2001

$4,000 Revised Start Date:
$457,000 Initial End Date: 2nd Qtr. 2002
10 Revised End Date:

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 6 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Paul Moore Park Restroom Initial Start Date: 3rd Qtr. 2002

$53,000 Revised Start Date:
$328,000 Initial End Date: 4th Qtr. 2003
9 Revised End Date: 1st Qtr. 2004

This project provides funding for the replacement of the restroom building in this 8.4
acre neighborhood park.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Rainbow Park Play Area Renovation and Initial Start Date: 2nd Qtr. 2002

Restroom Revised Start Date: 1st Qtr. 2002
$63,000 Initial End Date: 2nd Qtr. 2003
$493,000 Revised End Date: 3rd Qtr. 2003

1

This project provides funding for the renovation and safety upgrades of the existing
play area and renovation of the restroom building in this 10 acre neighborhood park.
This project was completed in a prior year, however, the 2005-2009 CIP includes
funding to complete the necessary paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 2nd Qftr. 2002
Revised Start Date: 1st Qtr. 2002
Initial End Date: 2nd Qtr. 2003
Revised End Date: 4th Qtr. 2003

Ramblewood Park Play Area Renovation
and Restroom
$69,000
$492,000
7

This project provides funding for the renovation and safety upgrades of the existing
play area and renovation of the restroom building in this 9 acre neighborhood park.
This project was completed in a prior year, however, the 2005-2009 CIP includes
funding to complete the necessary paperwork to close out this bond-funded project.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

River Glen Park Youth and Tot Lot
Renovation and Restroom
$71,000
$727,000

4th Qtr. 2003

6

This project provides funding for the replacement of existing youth and tot lots, to
comply with existing safety and accessibility standards, and replacement of the
restroom building in this 9 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2001
Revised Start Date:
Initial End Date:

Revised End Date:

Ryland Park Youth and Tot Lot
Renovation and Restroom
$18,000

$626,000

3rd Qtr. 2002

1st Qtr. 2003
3

This project provides funding for the replacement of existing youth and tot lots, to
comply with existing safety and accessibility standards, and upgrade of the restroom
building in this 3 acre neighborhood park. This project was completed in a prior year,
however, the 2005-2009 CIP includes funding to complete the necessary paperwork
to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date: 1st Qtr. 2003

Revised End Date: 2nd Qtr. 2003

San Tomas Park Youth and Tot Lot
Renovation and Restroom
$31,000
$742,000
1

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots and renovation of the restroom building in this 5 acre neighborhood
park. This project was completed in a prior year, however, the 2005-2009 CIP
includes funding to complete the necessary paperwork to close out this bond-funded
project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Saratoga Creek Park Youth Lots
Renovation and Restroom
$161,000
$747,000

4th Qtr. 2003

1st Qtr. 2004
1

This project provides funding for the renovation of the existing youth lots and
replacement of the restroom building in this 10.4 acre neighborhood park.
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Summary of Projects with Close-out Costs Only in 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

: Shady Oaks Park Play Area Renovation Initial Start Date: 2nd Qtr. 2001
$4,000 Revised Start Date:
$209,000 Initial End Date: 3rd Qtr. 2002
2 Revised End Date:

This project provides funding for the renovation and safety upgrades of the existing
play area in this 7 acre neighborhood park. This project was completed in a prior
year, however, the 2005-2008 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Silver Leaf Park Play Areas Renovation Initial Start Date: 2nd Qtr. 2001
$2,000 Revised Start Date:

$419,000 Initial End Date: 3rd Qtr. 2002

2 Revised End Date: 4th Qtr. 2002

This project provides funding for the renovation and safety upgrades of the existing
play area in this 6 acre neighborhood park. This project was completed in a prior
year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Silvia Cassell Park Play Area Renovation Initial Start Date: 2nd Qtr. 2002
$10,000 Revised Start Date:

$267,000 Initial End Date: 2nd Qtr. 2003

5 Revised End Date: 4th Qtr. 2003

This project provides funding for the renovation and safety upgrades of the existing
play area in this 1 acre neighborhood park. This project was completed in a prior
year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Stonegate Park Youth and Tot Lot Initial Start Date: 1st Qtr. 2002
Renovation Revised Start Date: 4th Qtr. 2001

$58,000 Initial End Date: 1st Qtr. 2003
, $527,000 Revised End Date: 2nd Qtr. 2003

This project provides funding for the renovation and safety upgrades of the existing
youth and tot lots in this 4 acre neighborhood park. This project was completed in a
prior year, however, the 2005-2009 CIP includes funding to complete the necessary
paperwork to close out this bond-funded project.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

: TJ Martin Park Play Area Renovation
$4,000
$272,000
10

1st Qtr. 2004

This project provides funding for the renovation and safety upgrades of the existing
play area in this 13.6 acre neighborhood park.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Terrell Park Play Area Renovation
$15,000
$294,000
9

1st Qtr. 2004

This project provides funding for the renovation and safety upgrades of the existing
play area in this 5.4 acre neighborhood park.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Townsend Park Youth and Tot Lot Initial Start Date: 2nd Qtr. 2002

Renovation Revised Start Date:
$69,000 Initial End Date: 2nd Qtr. 2003
) $496,000 Revised End Date: 3rd Qtr. 2003

This project provides funding for the renovation of the existing youth and tot lots in
this 8 acre neighborhood park. This project was completed in a prior year, however,
the 2005-2009 CIP includes funding to complete the necessary paperwork to close
out this bond-funded project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date:
Initial End Date:

Revised End Date:

Wallenberg Park Play Area Renovation
and Restroom
$160,000

$578,000

4th Qtr. 2003

1st Qtr. 2004
6

This project provides funding for the replacement of existing youth and tot lots, to
comply with existing safety and accessibility standards, and renovation of the
restroom building in this 9 acre neighborhood park.
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Summary of Projects with Close-out Costs Only in 2004-2005 .
Project Name: Watson Park Tot Lot Renovation and Initial Start Date: 1st Qtr. 2002
Restroom Revised Start Date: 4th Qtr. 2001
5-Year CIP Budget: $83,000 Initial End Date: 1st Qtr. 2003
Total Budget:  $411,000 Revised End Date: 3rd Qtr. 2003

Council District: 3

Description: This project provides funding for the replacement of existing tot lots, to comply with
existing safety and accessibility standards, and replacement of the restroom building
in this 26 acre neighborhood park. This project was completed in a prior year,
however, the 2005-2009 CIP includes funding to complete the necessary paperwork
to close out this bond-funded project.

Project Name: Welch Park Restroom Initial Start Date: 1st Qtr. 2002
5-Year CIP Budget: $26,000 Revised Start Date:

Total Budget: $242,000 Initial End Date: 1st Qtr. 2003

Council District: 8 Revised End Date: 2nd Qtr. 2003

Description: This project provides funding for the upgrade of the restroom building in this 11 acre
neighborhood park. This project was completed in a prior year, however, the 2005-
2009 CIP includes funding to complete the necessary paperwork to close out this
bond-funded project.
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